

Projet éolien Broughton

Échéancier préliminaire

● 2022 - 2023

Développement initial du projet
Inventaires biologiques préliminaires
Début des démarches d'information et de consultation

● Septembre 2023

Dépôt de la soumission du projet
(Appel d'offres d'Hydro-Québec 2023-01)

● Janvier - avril 2024

Sélection du projet
Signature du contrat d'approvisionnement en électricité

● 2024 - 2027

Processus d'autorisation du projet (Étude d'impact sur l'environnement, BAPE, CPTAQ)
Obtention du financement du projet

● Juillet 2027

Réception du décret gouvernemental et des autorisations

● Août 2027

Début de la construction

● Décembre 2029

Mise en service prévue du parc éolien

Broughton Wind

Preliminary schedule

● 2022 – 2023

Initial project development
Preliminary environmental surveys
Start of information and consultation procedures

● September 2023

Project submission
(Hydro-Québec Call for tenders 2023-01)

● January – April 2024

Project selection
Electricity supply contract signed

● 2024 – 2027

Project authorization process (Environmental impact assessment, BAPE, CPTAQ)
Project financing

● July 2027

Issuance of governmental decree and authorizations

● August 2027

Target construction

● December 2029

Target commercial operations