PLAN OF THE DAY
PUBLIC ROADWAYS
Heritage Prairie WIND PROJECT
Date: 10/1/2026

CONTACT INFO: Liana Kingston - (303) 903 - 4629

Roadway: **17000 W Kanakee Co** From: **IL-17** To: **1000 S**

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM (on 9/22/2026)

Expected Date Of Reopening: 10/1/2026 Open Time: 6:00 PM
Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North and South Have they been notified? ☐ Yes ☑ No

Scope of Work:
- ☐ Culvert(s): ☐ Aggregate Capping
- ☐ Soil Cement Stabilization ☐ Seal Coat
- ☐ Roadway Prepration
- ☑ Other: Closed to Through Traffic

Roadway: **3000 N Livingston Co** From: **II-17** To: **3300 N**

☐ Full Closure ☐ Partial Closure ☑ Rolling Closure ☐ One Way ☑ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/1/2026 Open Time: 5:00 PM
Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? East and West Have they been notified? ☐ Yes ☑ No

Scope of Work:
- ☐ Culvert(s): ☐ Aggregate Capping
- ☐ Soil Cement Stabilization ☐ Seal Coat
- ☐ Roadway Prepration
- ☑ Other: Temporary Entrance Installation

Roadway: **CH 3 Livingston CO** From: **IL-17** To: **2900 N**

☐ Full Closure ☐ Partial Closure ☑ Rolling Closure ☐ One Way ☑ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/1/2026 Open Time: 5:00 PM
Will residents living along the roadway have access? ☐ Yes ☐ No

From which direction? North and south Have they been notified? ☐ Yes ☑ No

Scope of Work:
- ☐ Culvert(s): ☐ Aggregate Capping
- ☐ Soil Cement Stabilization ☐ Seal Coat
- ☐ Roadway Prepration
- ☑ Other: Temporary Entrance Installation

PLAN OF THE DAY
PUBLIC ROADWAYS
Heritage Prairie WIND PROJECT
Date: 10/1/2026

CONTACT INFO: Liana Kingston - (303) 903 - 4629

Roadway: **1000 S Kankakee Co** From: **CH 18** To: **17000W**

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☑ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/1/2026 Open Time: 5:00 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? East Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☑ Roadway Prepration
☐ Other:

Roadway: **2900 E Livingston CO** From: **IL-17** To: **3100 N**

☐ Full Closure ☐ Partial Closure ☑ Rolling Closure ☐ One Way ☑ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/1/2026 Open Time: 5:00 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North and South Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Prepration
☑ Other: Temporary entrance installation

Roadway: **CH 18 Kankakee Co** From: **IL-17** To: **1000 S**

☐ Full Closure ☐ Partial Closure ☑ Rolling Closure ☐ One Way ☑ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/1/2026 Open Time: 5:00 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North and south Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Prepration
☑ Other: Temporary Entrane Installation

PLAN OF THE DAY
PUBLIC ROADWAYS
Heritage Prairie WIND PROJECT
Date: 10/1/2026

CONTACT INFO: Liana Kingston - (303) 903 - 4629

Roadway: **19000 W Kankakee CO** From: **2000 S** To: **3000 S**

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☑ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/1/2026 Open Time: 5:00 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? South Have they been notified? ☐ Yes ☑ No

Scope of Work:
- ☑ Culvert(s): 326
- ☐ Soil Cement Stabilization
- ☐ Roadway Prepration
- ☐ Other:
- ☐ Aggregate Capping
- ☐ Seal Coat

Roadway: **19000 W Kankakee CO** From: **IL-17** To: 2**000 S**

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/1/2026 Open Time: 5:00 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? South Have they been notified? ☐ Yes ☑ No

Scope of Work:
- ☑ Culvert(s): 377
- ☐ Soil Cement Stabilization
- ☐ Roadway Prepration
- ☐ Other:
- ☐ Aggregate Capping
- ☐ Seal Coat

Roadway: **19000 W Kankakee Co** From: **1000 S** To: **2000 S**

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/1/2026 Open Time: 5:00 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North Have they been notified? ☐ Yes ☑ No

Scope of Work:
- ☑ Culvert(s): 326
- ☐ Soil Cement Stabilization
- ☐ Roadway Prepration
- ☐ Other:
- ☐ Aggregate Capping
- ☐ Seal Coat

PLAN OF THE DAY
PUBLIC ROADWAYS
Heritage Prairie WIND PROJECT
Date: 10/1/2026

CONTACT INFO: Liana Kingston - (303) 903 - 4629

Roadway: **2000S Kankakee CO** From: **19000 W** To: **20000 W**

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☑ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/1/2026 Open Time: 5:00 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? West Have they been notified? ☐ Yes ☑ No

Scope of Work:

☑ Culvert(s): 326 ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Prepration
☐ Other:

Roadway: **3000 N Livingston CO** From: **CH 3** To: **3500 E**

☐ Full Closure ☑ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 10:00 AM

Expected Date Of Reopening: 10/1/2026 Open Time: 5:00 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? Both Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Prepration
☑ Other: Utility Discovery

Roadway: From: To:

☐ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time:

Expected Date Of Reopening: Open Time:

Will residents living along the roadway have access? ☐ Yes ☐ No

From which direction? Have they been notified? ☐ Yes ☐ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Prepration
☐ Other: