PLAN OF THE DAY
PUBLIC ROADWAYS
Heritage Prairie WIND PROJECT
Date: 10/12/2026

CONTACT INFO: Liana Kingston - (303) 903 - 4629

Roadway: 5000 S Kankakee Co From: 19000 W To: 20000 W

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/12/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? East to West Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping

☐ Soil Cement Stabilization ☐ Seal Coat

☑ Roadway Preparation: Profile Adjustment

☐ Other:

Roadway: **1000 S Kankakee Co** From: **CH18** To: 17000 W

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM (on 10/5/2026)

Expected Date Of Reopening: 10/14/2026 Open Time: 6:00 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? East and West Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping

☐ Soil Cement Stabilization ☐ Seal Coat

☐ Roadway Preparation

☑ Other: Closed to Thru Traffic

Roadway: **2800 N Livingston CO** From: **3500 E** TO: 3600 E

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☑ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/12/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? East and West Have they been notified? ☐ Yes ☑ No

Scope of Work:

☑ Culvert(s): 237 A/B ☐ Aggregate Capping

☐ Soil Cement Stabilization ☐ Seal Coat

☐ Roadway Preparation

☐ Other:

PLAN OF THE DAY
PUBLIC ROADWAYS
Heritage Prairie WIND PROJECT
Date: 10/12/2026

CONTACT INFO: Liana Kingston - (303) 903 - 4629

Roadway: **3000 N Livingston CO** From: **CH3** To: **3500 E**

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM (on 10/7/2026)

Expected Date Of Reopening: 10/17/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? East and west Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☑ Other: Closed to Thru Traffic

Roadway: 19000 W **Kankakee CO** From: 4000 S To: 5000 S

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☑ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/12/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North and South Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☑ Roadway Preparation: Profile Adjustment
☐ Other:

Roadway: 16000 W Kankakee Co From: IL-17 To: 1000 S

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/12/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North and South Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☑ Roadway Preparation: Widening
☐ Other:

PLAN OF THE DAY
PUBLIC ROADWAYS
Heritage Prairie WIND PROJECT
Date: 10/12/2026

CONTACT INFO: Liana Kingston - (303) 903 - 4629

Roadway: 17000 N Kankakee CO | From: **IL-17** | To: **1000 S**

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00:00 AM (on 9/22/2026)

Expected Date Of Reopening: 10/12/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North and South Have they been notified? ☐ Yes ☑ No

Scope of Work:
- ☐ Culvert(s):
- ☐ Soil Cement Stabilization
- ☐ Roadway Preparation
- ☐ Other: Access Road Install
- ☑ Aggregate Capping
- ☐ Seal Coat

Roadway: 4000 S Kankakee Co | From: 20000 W | To: 18000 W

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/12/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? East and West Have they been notified? ☐ Yes ☑ No

Scope of Work:
- ☐ Culvert(s):
- ☐ Soil Cement Stabilization
- ☐ Roadway Preparation
- ☑ Other: Utility Discovery
- ☐ Aggregate Capping
- ☐ Seal Coat

Roadway: 3000 S Kankakee Co | From: 17000 W | To: 18000 W

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/12/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? East and West Have they been notified? ☐ Yes ☑ No

Scope of Work:
- ☐ Culvert(s):
- ☐ Soil Cement Stabilization
- ☑ Roadway Preparation: Widening
- ☐ Other:
- ☐ Aggregate Capping
- ☐ Seal Coat

PLAN OF THE DAY
PUBLIC ROADWAYS
Heritage Prairie WIND PROJECT
Date: 10/12/2026

CONTACT INFO: Liana Kingston - (303) 903 - 4629

Roadway: 3100 N Livingston CO From: **2800 E** To: 2900 E

☐ Full Closure ☐ Partial Closure ☑ Rolling Closure ☐ One Way ☑ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/12/2026 Open Time: 5:00 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? East to West Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☑ Other: Temp Radius Install

Roadway: 2800 E Livingston CO From: 2800 N To: 2900 N

☐ Full Closure ☐ Partial Closure ☑ Rolling Closure ☐ One Way ☑ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/12/2026 Open Time: 5:00 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North and South Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☑ Other: Temp Radius Install

Roadway: 20000 W Kankakee CO From: 4000 S To: 5000 S

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/12/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North to South Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☑ Other: Utility Discovery

PLAN OF THE DAY
PUBLIC ROADWAYS
Heritage Prairie WIND PROJECT
Date: 10/12/2026

CONTACT INFO: Liana Kingston - (303) 903 - 4629

Roadway: 2000 S Kankakee CO | From: 19000 W | To: 20000 W

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☑ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/12/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? East and West Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☑ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation:
☐ Other:

Roadway: 19000 W Kankakee CO | From: IL-17 | To: 3000 S

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☑ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/17/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North and South Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☑ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☐ Other:

Roadway: From: To:

☐ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time:

Expected Date Of Reopening: Open Time:

Will residents living along the roadway have access? ☐ Yes ☐ No

From which direction? Have they been notified? ☐ Yes ☐ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☐ Other: