PLAN OF THE DAY
PUBLIC ROADWAYS
Heritage Prairie WIND PROJECT
Date: 10/14/2026

CONTACT INFO: Liana Kingston - (303) 903 - 4629

Roadway: 2800 N Livingston Co | From: 3500 E | To: 3600 E

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/14/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? West Have they been notified? ☐ Yes ☑ No

Scope of Work:

☑ Culvert(s): 321 ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☑ Roadway Preparation: Widening
☐ Other:

Roadway: 5**000 S Kankakee Co** | From: **20000 W** | To: 19000 W

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/14/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? East Have they been notified? ☐ Yes ☑ No

Scope of Work:

☑ Culvert(s): 321, 401 ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☐ Other:

Roadway: **20000 W Kankakee CO** | From: **4000 S** | TO: 5000 S

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☑ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/14/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North Have they been notified? ☐ Yes ☑ No

Scope of Work:

☑ Culvert(s): 321 ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☐ Other:

PLAN OF THE DAY
PUBLIC ROADWAYS
Heritage Prairie WIND PROJECT
Date: 10/14/2026

CONTACT INFO: Liana Kingston - (303) 903 - 4629

Roadway: 20000 W Kankakee CO | From: **5000 S** | To: 6**000 S**

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/14/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? South Have they been notified? ☐ Yes ☑ No

Scope of Work:

☑ Culvert(s): 321 ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☐ Other:

Roadway: 1000 S Kankakee Co | From: CH18 | To: 17000 W

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/15/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? East and West Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☑ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☐ Other:

Roadway: 4000 S Kankakee Co | From: **CH18** | To: 20000 W

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/14/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? East and West Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☑ Roadway Preparation: Widening
☐ Other:

PLAN OF THE DAY
PUBLIC ROADWAYS
Heritage Prairie WIND PROJECT
Date: 10/14/2026

CONTACT INFO: Liana Kingston - (303) 903 - 4629

Roadway: _____ From: _____ To: _____

☐ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: _____

Expected Date Of Reopening: _____ Open Time: _____
Will residents living along the roadway have access? ☐ Yes ☐ No

From which direction? _____ Have they been notified? ☐ Yes ☐ No

Scope of Work:
☐ Culvert(s): _____ ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☐ Other: _____

Roadway: 19000 W Kankakee CO From: 4000 S To: 5000 S

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/14/2026 Open Time: 6:30 PM
Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North and South Have they been notified? ☐ Yes ☑ No

Scope of Work:
☐ Culvert(s): _____ ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☑ Other: Utility Discovery

Roadway: 19000 W Kankakee CO From: 3000 S To:2000 S

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☑ Flagger

Close Time: 7:00 AM (on 10/13/2026)

Expected Date Of Reopening: 10/23/2026 Open Time: 6:30 PM
Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North and South Have they been notified? ☐ Yes ☑ No

Scope of Work:
☐ Culvert(s): _____ ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☑ Other: Closed to Thru Traffic

PLAN OF THE DAY
PUBLIC ROADWAYS
Heritage Prairie WIND PROJECT
Date: 10/14/2026

CONTACT INFO: Liana Kingston - (303) 903 - 4629

Roadway: **16000 W Kankakee CO** From: **IL-17** To: **1000 S**

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/26/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North and South Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☑ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☐ Other:

Roadway: 2000 S **Kankakee CO** From: 20000 W To: 19000 W

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM (on 10/13/2026)

Expected Date Of Reopening: 10/23/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? East and west Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☑ Other: Closed to Thru Traffic

Roadway: 14750 W Kankakee CO From: 4250 W To: County Line Rd

☐ Full Closure ☐ Partial Closure ☑ Rolling Closure ☐ One Way ☑ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/14/2026 Open Time: 6:00 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North and South Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation:
☑ Other: T-Line Entrance Matting

PLAN OF THE DAY
PUBLIC ROADWAYS
Heritage Prairie WIND PROJECT
Date: 10/14/2026

CONTACT INFO: Liana Kingston - (303) 903 - 4629

Roadway: 3000 N Livingston CO | From: IL-47 | To: **2800 E**

☐ Full Closure ☐ Partial Closure ☑ Rolling Closure ☐ One Way ☑ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/14/2026 Open Time: 5:00 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? East and West Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation:
☑ Other: Temporary entrance installation

Roadway: 2800 E Livingston Co | From: 2800 N | To: 2900 N

☐ Full Closure ☐ Partial Closure ☑ Rolling Closure ☐ One Way ☑ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/14/2026 Open Time: 5:00 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North and South Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☑ Other: Temporary entrance installation

Roadway: 18000 W Kankakee Co | From: IL-17 | To: 1000 N

☐ Full Closure ☐ Partial Closure ☑ Rolling Closure ☐ One Way ☑ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/14/2026 Open Time: 5:00 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North and South Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☑ Other: Access road installation

PLAN OF THE DAY
PUBLIC ROADWAYS
Heritage Prairie WIND PROJECT
Date: 10/14/2026

CONTACT INFO: Liana Kingston - (303) 903 - 4629

Roadway: CH18 Kankakee CO | From: IL-17 | To: **1000 S**

☐ Full Closure ☐ Partial Closure ☑ Rolling Closure ☐ One Way ☑ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/14/2026 Open Time: 5:00 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North and South Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation:
☑ Other: Access road installation

Roadway: 3000 N Livingston Co | From: CH3 | To: 3500 E

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM (on 10/7/2026)

Expected Date Of Reopening: 10/17/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? East and West Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☑ Other: Closed to Thru Traffic

Roadway: 19000 W Kankakee Co | From: 2000 S | To: IL-17

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/24/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North and South Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☑ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☐ Other: