PLAN OF THE DAY
PUBLIC ROADWAYS
Heritage Prairie WIND PROJECT
Date: 10/22/2026

CONTACT INFO: Liana Kingston - (303) 903 - 4629

Roadway: 2000 S Kankakee Co | From: 20000 W | To: 19000 W

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM (on 10/13/2026)

Expected Date Of Reopening: 10/23/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? East and West Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☑ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☐ Other:

Roadway: 19000 W Kankakee Co | From: IL-17 | To: 1000 S

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM (on 10/17/2026)

Expected Date Of Reopening: 10/27/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North and South Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☑ Other: Closed to Thru Traffic

Roadway: 19000 W Kankakee Co | From: 2000 S | To: 1000 S

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM (on 10/14/2026)

Expected Date Of Reopening: 10/26/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North and South Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☑ Other: Closed to Thru Traffic

PLAN OF THE DAY
PUBLIC ROADWAYS
Heritage Prairie WIND PROJECT
Date: 10/22/2026

CONTACT INFO: Liana Kingston - (303) 903 - 4629

Roadway: 2800 N Livingston CO. | From: 3500 E | To: 3600 E

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/22/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? East and West Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☑ Roadway Preparation
☐ Other:

Roadway: 4000 S Kankakee Co | From: 20000 W | To: 19000 W

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/22/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? East Have they been notified? ☐ Yes ☑ No

Scope of Work:

☑ Culvert(s): 399, 320 ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation: Widening
☐ Other:

Roadway: 4250 N Kankakee CO | From: 14000 W | To: 15000 W

☐ Full Closure ☐ Partial Closure ☑ Rolling Closure ☐ One Way ☑ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/21/2026 Open Time: 6:00 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? East and West Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☑ Other: T-Line Entrance Matting

PLAN OF THE DAY
PUBLIC ROADWAYS
Heritage Prairie WIND PROJECT
Date: 10/22/2026

CONTACT INFO: Liana Kingston - (303) 903 - 4629

Roadway: 2900 N Livingston Co | From: 3600 E | To: 3500 E

☐ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☑ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/22/2026 Open Time: 6:00 PM

Will residents living along the roadway have access? ☐ Yes ☐ No

From which direction? West Have they been notified? ☐ Yes ☑ No

Scope of Work:

☑ Culvert(s): 399, 320
☐ Soil Cement Stabilization
☐ Roadway Preparation: Widening
☐ Other:
☐ Aggregate Capping
☐ Seal Coat

Roadway: 20000 W Kankakee Co | From: 4000 S | To: 3000 S

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/21/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North Have they been notified? ☐ Yes ☑ No

Scope of Work:

☑ Culvert(s): 399, 320
☐ Soil Cement Stabilization
☐ Roadway Preparation
☐ Other:
☐ Aggregate Capping
☐ Seal Coat

Roadway: 3000 S Kankakee Co | From: CH18 | To: 17000 W

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/30/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? East and West Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s):
☐ Soil Cement Stabilization
☐ Roadway Preparation
☑ Other: Closed to thru traffic
☐ Aggregate Capping
☐ Seal Coat

PLAN OF THE DAY
PUBLIC ROADWAYS
Heritage Prairie WIND PROJECT
Date: 10/22/2026

CONTACT INFO: Liana Kingston - (303) 903 - 4629

Roadway: 16000 W Kankakee Co | From: 1000 S | To: IL-17

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM (on 10/20/2026)

Expected Date Of Reopening: 10/28/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North and South Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation: Widening
☑ Other: Closed to Thru Traffic

Roadway: 4000 S Kankakee Co | From: CH 18 | To: 19000 W

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/22/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☐ Yes ☑ No

From which direction? East and West Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☑ Roadway Preparation: Widening
☐ Other:

Roadway: 1000 S Kankakee Co | From: CH18 | To: 17000 W

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/22/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? East and West Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☑ Other: Shoulder Work

PLAN OF THE DAY
PUBLIC ROADWAYS
Heritage Prairie WIND PROJECT
Date: 10/22/2026

CONTACT INFO: Liana Kingston - (303) 903 - 4629

Roadway: Intersection of 16000 W and 1000 N Kankakee Co

☐ Full Closure ☐ Partial Closure ☑ Rolling Closure ☐ One Way ☑ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/22/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? All Directions Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation:
☑ Other: Temporary Intersection Improvement

Roadway: Intersection of 2800 N and 2800 E Livingston Co

☐ Full Closure ☐ Partial Closure ☑ Rolling Closure ☐ One Way ☑ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/22/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? All Directions Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☑ Other: Temporary Intersection Improvement

Roadway: Intersection of 3100 N and 2900 E Livingston Co

☐ Full Closure ☐ Partial Closure ☑ Rolling Closure ☐ One Way ☑ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/22/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? All Directions Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☑ Other: Temporary Intersection Improvement

PLAN OF THE DAY
PUBLIC ROADWAYS
Heritage Prairie WIND PROJECT
Date: 10/22/2026

CONTACT INFO: Liana Kingston - (303) 903 - 4629

Roadway: 19000 W Kankakee CO. From: 3000 S To: 2000 S

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM (on 10/13/2026)

Expected Date Of Reopening: 10/24/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North and South Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☑ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation:
☐ Other:

Roadway: 20000 W From: 4000 S To: 5000 S

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/22/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? South Have they been notified? ☐ Yes ☑ No

Scope of Work:

☑ Culvert(s): 399, 320 ☐ Aggregate Capping
☑ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☐ Other:

Roadway: 19000 W Kankakee Co From: 4000 S To: 5000 S

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 11/2/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North and South Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☑ Roadway Preparation
☐ Other:

PLAN OF THE DAY
PUBLIC ROADWAYS
Heritage Prairie WIND PROJECT
Date: 10/22/2026

CONTACT INFO: Liana Kingston - (303) 903 - 4629

Roadway: 3000 N Livingston Co. From: CH 3 To: 3500 E

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM (on 10/13/2026)

Expected Date Of Reopening: 10/22/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? East and west Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☑ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation:
☐ Other:

Roadway: 19000 W Kankakee Co From: 3000 S To: 2000 S

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/22/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North and South Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☑ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☐ Other:

Roadway: 3000 S Kankakee Co From: CH 18 To: 17000 W

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00:00 AM (on 10/22/2026)

Expected Date Of Reopening: 10/29/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? East and West Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☑ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☐ Other:

PLAN OF THE DAY
PUBLIC ROADWAYS
Heritage Prairie WIND PROJECT
Date: 10/22/2026

CONTACT INFO: Liana Kingston - (303) 903 - 4629

Roadway: 17000 W Kankakee Co | From: IL-17 | To: 1000 S

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/22/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North and South Have they been notified? ☐ Yes ☑ No

Scope of Work:
- ☐ Culvert(s): ☐ Aggregate Capping
- ☐ Soil Cement Stabilization ☐ Seal Coat
- ☐ Roadway Preparation:
- ☑ Other: Seeding

Roadway: | From: | To:

☐ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time:

Expected Date Of Reopening: Open Time:

Will residents living along the roadway have access? ☐ Yes ☐ No

From which direction? Have they been notified? ☐ Yes ☐ No

Scope of Work:
- ☐ Culvert(s): ☐ Aggregate Capping
- ☐ Soil Cement Stabilization ☐ Seal Coat
- ☐ Roadway Preparation: Widening
- ☐ Other:

Roadway: | From: | To:

☐ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time:

Expected Date Of Reopening: Open Time:

Will residents living along the roadway have access? ☐ Yes ☐ No

From which direction? Have they been notified? ☐ Yes ☐ No

Scope of Work:
- ☐ Culvert(s): ☐ Aggregate Capping
- ☐ Soil Cement Stabilization ☐ Seal Coat
- ☐ Roadway Preparation
- ☐ Other: