PLAN OF THE DAY
PUBLIC ROADWAYS
Heritage Prairie WIND PROJECT
Date: 10/24/2026

CONTACT INFO: Liana Kingston - (303) 903 - 4629

Roadway: 2000 S Kankakee Co | From: 20000 W | To: 19000 W

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/24/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? East and West Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☑ Other: Shoulder work

Roadway: 19000 W Kankakee Co | From: IL-17 | To: 1000 S

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM (on 10/17/2026)

Expected Date Of Reopening: 10/27/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North and South Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☑ Other: Closed to Thru Traffic

Roadway: 19000 W Kankakee Co | From: 2000 S | To: 1000 S

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM (on 10/14/2026)

Expected Date Of Reopening: 10/26/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North and South Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☑ Other: Closed to Thru Traffic

PLAN OF THE DAY
PUBLIC ROADWAYS
Heritage Prairie WIND PROJECT
Date: 10/24/2026

CONTACT INFO: Liana Kingston - (303) 903 - 4629

Roadway: 4000 S Kankakee Co | From: 19000 W | To: CH 18

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/24/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? East Have they been notified? ☐ Yes ☑ No

Scope of Work:

☑ Culvert(s): 204 ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☐ Other:

Roadway: 4000 S Kankakee Co | From: 20000 W | To: 19000 W

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/24/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? West Have they been notified? ☐ Yes ☑ No

Scope of Work:

☑ Culvert(s): 204 ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation: Widening
☐ Other:

Roadway: 4250 N Kankakee Co | From: 14000 W | To: 15000 W

☐ Full Closure ☐ Partial Closure ☑ Rolling Closure ☐ One Way ☑ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/24/2026 Open Time: 6:00 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? East and West Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☑ Other: T-Line Entrance Matting

PLAN OF THE DAY
PUBLIC ROADWAYS
Heritage Prairie WIND PROJECT
Date: 10/24/2026

CONTACT INFO: Liana Kingston - (303) 903 - 4629

Roadway: 3000 N Livingston Co | From: CH 3 | To: 3500 E

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/24/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☐ Yes ☐ No

From which direction? East and West Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☑ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation: Widening
☐ Other:

Roadway: 3000 S Kanakee Co | From: 17000 W | To: CH 18

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00:00 AM (on 10/23/2026)

Expected Date Of Reopening: 11/3/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? East and West Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☑ Other: Closed to thru traffic

Roadway: 19000 W Kankakee Co | From: 4000 S | To: 5000 S

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 11/3/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? South Have they been notified? ☐ Yes ☑ No

Scope of Work:

☑ Culvert(s): 204 ☐ Aggregate Capping
☑ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☐ Other:

PLAN OF THE DAY
PUBLIC ROADWAYS
Heritage Prairie WIND PROJECT
Date: 10/24/2026

CONTACT INFO: Liana Kingston - (303) 903 - 4629

Roadway: 16000 W Kankakee Co | From: 1000 S | To: IL-17

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM (on 10/20/2026)

Expected Date Of Reopening: 10/28/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North and South Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation: Widening
☑ Other: Closed to Thru Traffic

Roadway: 20000 W Kankakee Co | From: 4000 S | To: 5000 S

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 11/3/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☐ Yes ☑ No

From which direction? North and South Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☑ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation: Widening
☐ Other:

Roadway: 19000 W Kankakee Co | From: 4000 S | To: 3000 S

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/24/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? East and West Have they been notified? ☐ Yes ☑ No

Scope of Work:

☑ Culvert(s): 204 ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☐ Other:

PLAN OF THE DAY
PUBLIC ROADWAYS
Heritage Prairie WIND PROJECT
Date: 10/24/2026

CONTACT INFO: Liana Kingston - (303) 903 - 4629

Roadway: 17000 W Kankakee CO. From: IL-17 To: 1000 S

☐ Full Closure ☐ Partial Closure ☐ Rolling Closure ☑ One Way ☑ Flagger

Close Time: 7:00 AM (on 10/13/2026)

Expected Date Of Reopening: 10/24/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North and South Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation:
☑ Other: Entrance installation

Roadway: Intersection of 2800 N and 2800 E Livingston Co

☐ Full Closure ☐ Partial Closure ☑ Rolling Closure ☐ One Way ☑ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/24/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? All Directions Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☑ Other: Temporary Intersection Improvement

Roadway: Intersection of 3100 N and 2900 E Livingston Co

☐ Full Closure ☐ Partial Closure ☑ Rolling Closure ☐ One Way ☑ Flagger

Close Time: 7:00 AM

Expected Date Of Reopening: 10/24/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? All Directions Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☑ Other: Temporary Intersection Improvement

PLAN OF THE DAY
PUBLIC ROADWAYS
Heritage Prairie WIND PROJECT
Date: 10/24/2026

CONTACT INFO: Liana Kingston - (303) 903 - 4629

Roadway: 19000 W Kankakee Co | From: 2000 S | To: 3000 S

☑ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time: 7:00 AM (on 10/20/2026)

Expected Date Of Reopening: 10/24/2026 Open Time: 6:30 PM

Will residents living along the roadway have access? ☑ Yes ☐ No

From which direction? North and South Have they been notified? ☐ Yes ☑ No

Scope of Work:

☐ Culvert(s): ☑ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation: Widening
☐ Other:

Roadway: | From: | To:

☐ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time:

Expected Date Of Reopening: Open Time:

Will residents living along the roadway have access? ☐ Yes ☐ No

From which direction? Have they been notified? ☐ Yes ☐ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation: Widening
☐ Other:

Roadway: | From: | To:

☐ Full Closure ☐ Partial Closure ☐ Rolling Closure ☐ One Way ☐ Flagger

Close Time:

Expected Date Of Reopening: Open Time:

Will residents living along the roadway have access? ☐ Yes ☐ No

From which direction? East and West Have they been notified? ☐ Yes ☐ No

Scope of Work:

☐ Culvert(s): ☐ Aggregate Capping
☐ Soil Cement Stabilization ☐ Seal Coat
☐ Roadway Preparation
☐ Other: