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November 7, 2026 Contact Info:

Scope of Work Road From/To Notes Close Time Open Time
Expected Date 

of Reopening

Kankakee Full Closure Partial Closure Rolling Closure

Livingston One Way Flagger

Kankakee Full Closure Partial Closure Rolling Closure

Livingston
One Way Flagger

Kankakee Full Closure Partial Closure Rolling Closure

Livingston One Way Flagger

Kankakee Full Closure Partial Closure Rolling Closure

Livingston One Way Flagger

Kankakee
Full Closure Partial Closure Rolling Closure

Livingston One Way Flagger

Kankakee Full Closure Partial Closure Rolling Closure

Livingston One Way Flagger

Kankakee Full Closure Partial Closure Rolling Closure

Livingston One Way Flagger

Kankakee Full Closure Partial Closure Rolling Closure

Livingston One Way Flagger

Aggregate Capping

Aggregate Capping

20000W

19000W

4000S/5000S

4000S/5000S

20000W/18000W4000S

Fine Grading

Fine Grading

Aggregate Capping

2800 N 3500E/3600E

6:00 AMFine Grading 11/6/265:15 PM

Closed to thru traffic 

Fine GradingAggregate Capping

Curing

6:00 AM 5:15 PM 11/6/26Culvert 168 15000W 2000S/IL-115

6:00 AM 5:15 PM 11/6/26

6:00 AM 5:15 PM 11/6/26

Transmission Line 

Matting
4250N

Transmission Line 

Matting
2000N 17000W/16000W

14750W/140000W

Liana Kingston - (303) 903-4629

PUBLIC ROADWAY PLAN OF THE DAY

HERITAGE PRAIRIE WIND PROJECT

Closure TypeCounty
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11/10/265:15 PM

11/6/265:15 PM6:00 AM

6:00 AM

6:00 AM

5:15 PM 11/6/26

11/6/265:15 PM

6:00 AM

5000S 19000W/20000W


