SunZia Transmission
Landowner Update

DECEMBER 2023

Happy Holidays from Pattern Energy. We hope you are
enjoying the holiday season! Pattern continues to make
progress on SunZia Transmission and is pleased to announce
a few important project milestones, provide several
updates regarding construction, and provide a recap on our
community and environmental investments this year in this

landowner newsletter.

SunZia Transmission
Construction Update

Construction has begun on all three segments of the transmission line.
Construction across the transmission line will take place over the next two years by
segment, with a forecasted completion by end of 2025. Please see the attached segment

maps of the entire route of the SunZia Transmission project for reference.

High-level overview of the progress the SunZia Team has made to-date:
— Completed laydown yards for construction equipment and materials along the
entire route.
— Full mobilization of construction crews along the entire route as of October 1st.
— Crews have begun preparing the transmission corridor for construction including
staking and grading work as well as salvaging native plants including agave
and saguaro.
— Crews are now starting to build transmission tower foundations, and to deliver and

assemble tower structures.

Here is what to expect in 2024:

— Plant salvage work along all segments of the route will be completed in Q1 2024.

— Foundation work completed in late 2024 for Segments 2 & 3 and continue into early
2025 for Segment 1.

— Tower structure installation along all segments will commence in 2024 and continue
into 2025.

— Stringing of conductor on tower structures will begin in Q2 2024 and continue
into 2025.
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2023 Community
Engagement Recap

SunZia Transmission is being developed with a deep
commitment to local communities and environmental
stewardship. SunZia Transmission proudly contributed
to numerous local organizations, causes, and events
through its Community Engagement program in 2023.

Here are some highlights:

— Pattern sponsored several county fairs along the
route this year in New Mexico including Valencia,
Socorro, Sierra, Luna, Grant, and Hidalgo counties
and in Arizona including Greenlee, Graham,
Cochise, and Pinal counties.

e At most of these county fairs, Pattern made
donations to the buyers' pools. Pattern also
attended and purchased cattle at the New
Mexico State Fair.

— Pattern made donations to organizations such
as Memory Keepers for families impacted by
Alzheimer's, Boys and Girls Club, Gila Valley Soccer,
Duncan Pride Society, Southwest Black Ranchers

and Southeast Arizona Livestock Expo.

Land agents individually contacted each landowner

with a property access questionnaire. Going forward,

you will be notified in advance of your property being
accessed. If you have any questions or concerns regarding
property access, please contact Shelton Bankston at
318.557.5661. Our goal is to be a respectful partner
throughout the construction period, and your input and
feedback is helpful.

— Pattern invested in numerous environmental
organizations including Biosphere 2, Animas
Biological Studies, Audubon Southwest, Tucson
Audubon Society, Wildlife Rescue Inc., of NM, and
Rio Grande Ag Land Trust.

Thank you for your partnership as we work together

to build the largest renewable energy infrastructure
project in U.S. history right here in New Mexico and
Arizona. Our aim is to communicate project milestones
and construction updates in a timely, consistent manner.
If you have any questions related to these activities or
concerns, please feel free to contact Shelton Bankston at

318.557.5661 or email us at sunzia@patternenergy.com.

We extend our best wishes to you this holiday season and

wish you a healthy and happy start to the new year.

Sincerely,

SunZia Transmission
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